Fellows Lake Phasing Plan

All information included in this plan is based on one crew working on one trail at a time. All construction is built as a rolling completion. Less than 1 acre of corridor will be disturbed in total.

- Each day trail is cut it is also completely finished and groomed.

**PHASE 1** - North Connector + North Loop 2
- 4 weeks
- 6.6 mi

**PHASE 2** - North Spillway Loop
- 0.4 mi
- 4 weeks

**PHASE 3** - North Loop 1
- 2.6 mi
- 12 weeks

**PHASE 4** - Northeast Zone
- 1.5 mi
- 6 weeks

**PHASE 5** - Northeast Zone
- 1.8 mi
- 8 weeks

**PHASE 6** - Southeast Zone
- 1.5 mi
- 8 weeks

**PHASE 7** - BW to White Loop
- 7.1 mi
- 15 weeks

**PHASE 8** - Boardwalk Trail
- 0.25 mi
- 8 weeks

**PHASE 9** - South Trailhead to Boardwalk Trail
- 4.5 mi
- 10 weeks

**PHASE 10** - West Trailhead to South Trailhead
- 4.5 mi
- 10 weeks

LEGEND
- West TH to South TH (4.5 Miles)
- South TH to BW (4.50 Miles)
- BW to White Loop (5.15 Miles)
- White Loop (2.55 Miles)
- Southeast Zone (5.50 Miles)
- Northeast Zone (5.50 Miles)
- North Loop 1 (5.50 Miles)
- North Loop 2 (5.50 Miles)
- North Connector (2.55 Miles)
- North Spillway Loop (5.50 Miles)
- Seawell Trail (5.50 Miles)
- Parking / Trailhead
- Property Boundary

Source: OS/USGS

Fellows Lake Phasing Plan

All information included in this plan is based on one crew working on one trail at a time. All construction is built as a rolling completion. Less than 1 acre of corridor will be disturbed in total.

- Each day trail is cut it is also completely finished and groomed.